

## APPENDIX 9

ACTIVITY	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010
Closing										
Surveying										
Engineering-North										
Engineering-South										
Permitting										
Road Development-North										
Park Dedication										
Remove Exotics										
Plant Restoration										
Trash Removal-North										
Trash Removal-South										
Fencing-North										
Fencing-South										
Parking Area-North										
Parking Area-South										
Trail Development										
Road Relocation-South										
Beach Clearing-South										
Beach Development-South										
Structures:										
Shelters-North										
Shelters-South										
Restroom-North										
Restroom-South										
Information Center-North										
Playground-North										
Fishing Pier-North										
Boardwalks										
Canoe Launch-North										
Observation Platform-North										
Open Air Classroom-North										
Swim Habitat Restoration										
Fisheries Monitoring										

NOTE: Schedule will be adjusted accordingly based upon the success of obtaining funding.  
 North-North Entryway to Preserve-Support Area  
 South-South Entryway to Preserve-Support Area